
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:32 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 324 Date: 08-Jun-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 4

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Dairy June 8, 2012

Catwalk Crew:
The South main span catwalk was secured by:
1 - Supporting the catwalk along its length where the steel beams of the catwalk are located.
2- By cables connecting the end beam catwalk to both the high line frame and the winch above the E-line
saddle.
When the crew secured the catwalk, the end beam of the catwalk was connected to the cable bands
installed on the main cable based on the submittal ABF-SUB1958R00.
2- All the mesh pieces on the catwalk around the suspender cables were removed for the swig away
process.

Swing away frame crew:
The crew installed two frames at the Panel Points 104 and 106 based on the submittal ABF-SUB2675R00.
These frames were connected to the reinforced suspended brackets. The lower beam of the frames
connected to the lower holes of the suspender bracket, and the upper beam of the frame connected to the
upper holes of the suspender bracket. At the PP104, the holes of the upper beam didn't match the upper
holes of the suspender bracket and the ABF crews drilled from the holes of the upper beam toward the
holes of the suspender bracket holes, the possibility of enlarging the holes of the suspender bracket is
high. At the PP106, all the bolts of the lower beam of the frame to the lower holes of the suspender
bracket were installed completely but only a few bolts of the upper beam were connected, the mismatch of
the holes was evident. The shim plates with different thickness were used whenever was needed. The
frames were installed from the barge by the help of Manitowoc crane positioned on the barge.

Catwalk Crew:
-Anthony Costa
-Jonathan Biskner
-Casey Lux
-Jacob Meche
-Augie Solis
-Barry Rothman

Frame Crew:
-James Sturgeon
-James Wilkerson
-Morris Roberson
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-Jashua Jacks
-Mathew Chamberlain
-Carl Lynn (From 10 A.M.)
-Patrick Oleary (4hrs+1.5hrsOT)

Others:
-William Alger (Op.)
-Jeff Scott (Op.)
-Ryan Oku (Op.)
-Kevin Alger (Oiler)

Equipments:
-Crane Grove RT 890E (5 hour active)
-Crane Manitowoc on the brag (6.5hrs+1.5hrsOT)
-Manlift (ABF-002061) 3 hrs

NOTE1:
The ABF Engineers Mr. Scot Yeager, Mr. Anchor Singh and ABF superintendent Mr. Meche were present
occasionally.
NOTE2: 3hrs OT

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

6.50

*E0470406

1.50

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

3.00

002061

0.00

No

0.00 0.00

8.00

*E0150583

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSHUA JACKSIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 2.00 0.00 10.00

JNM CSRL LYNNIronworker 5.00 2.00 0.00 7.00

APP PATRICK OLEARYIronworker 4.00 1.50 0.00 5.50

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

OTH RYAN OKUOperator 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00
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